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Abstract— The implementation of a new rice field at a print program in the district of the Mentawai Islands from 2011 to 2016 had 
not given satisfying results. The realization of the original rice field print in each location reached 70% at most. This was the reason 
why this research was implemented, which was to identify and to explain the aspects related to the success and the failure in achieving 
the New Rice Fieldprint in the district of the Mentawai Islands. This research used a combination method of concurrent embedded 
strategy, which was to combine qualitative and quantitative methods simultaneously. The primer data resource derived directly from 
the result of the questionnaire and interview with 13 people used as respondents. The data analysis technique used was quantitative 
descriptive with the help of the rating scale method, then it was analyzed by using descriptive qualitative through the help of 
interpretative analysis tools. This research concluded that the aspects that would be able to implement the New Rice Fieldprint 
program succeed were 5 aspects; included very influential elements such as qualified human resources and economic, social, and 
political supports in the location where the program/ policy was implemented.  On the other hand, the aspects that would be able to 
make the program fail were also 5 aspects. The most influential elements of the failure included the limited resources such as human 
resources, budget, labor, material, time, and even a geographical condition of the implemented program location was painful to access 
by land transportation. 
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I. INTRODUCTION 
Agricultural development does not only talk about natural 
resource management to make sure the long-term agrarian 
production capacity and to increase the welfare of farmers, 
but also as an integral part of the economic development of 
country and society in general [1]. Agricultural development 
conducted in Indonesia aims to assist the development of 
national economy and society and to increase the production 
of farm commodities to strengthen the food available so that 
the basic needs of the community can be fulfilled, in term of 
quantity, quality and affordable prices, and also can create 
the food security [2]-[4].  
Refereed to the National Mid-Term Development Plan in 
2015-2019, the Government determined some national 
development agenda, such as the increased food sovereignty. 
To achieve the objective of the agricultural development 
agenda, The Ministry of Agriculture issued several policies, 
including the increasing availability and using of land 
through the New Rice Fieldprint program. 
Based on the data published by Food Security Board, the 
Ministry of Agriculture, and the World Food Program in 
2015, one of the areas have not reached the level of food 
security in the district of the Mentawai Islands. The food 
stock of citizens in Mentawai still currently depends on 
supplies from the mainland of West Sumatra and 
government assistance. The most food commodities from the 
district of the Mentawai Islands are bananas and taro, while 
rice is not widely produced in this area. 
The data of the Central Bureau of Statistics records that 
the area of rice fields in the district of the Mentawai Islands 
currently covers 1,311 Ha, which is not all of them capable 
of producing well. This condition has encouraged the local 
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government of the Mentawai Island since 2011 to issue a 
policy of agricultural development for paddy/ rice 
commodities through a New Rice Fieldprint program, 
agricultural machinery assistance, seedling, and fertilizer [5]. 
Based on statistical data from 2015, it was recorded the 
planting area of rice fields in the Mentawai Islands remains 
to remain less than 816 Ha. The policy target of the 
development of paddy/rice agriculture that would be 
achieved is to meet the needs of rice into 5,935.62 tons per 
year; the rice fields need approximately 1,978.54 Ha. The 
target expansion achievement of rice fields is expected to 
increase rice production and to help the realization of food 
security for people of the Mentawai Islands through rice 
commodities. 
The New Rice Fieldprint program in the district of the 
Mentawai Islands is one of the agricultural development 
programs. Its implementation becomes the object of this 
research. Indeed, the New Rice Fieldprint program has been 
implemented since 2006 to the present at the National level 
[6] while the district of the Mentawai Islands has just run 
this program in 2011 [5]. The new ricefield print aims to 
expand the raw rice field area in the various typology of land 
that has never been cultivated for agriculture with rice field 
system. It is expected to produce the New Rice Fieldprint, 
which has not formed the plow tread layer yet and have 
fulfilled the water requirements from the local water sources 
[7]. According to the interview results of the Head of 
Agriculture Department, the Mentawai Islands, 
implementing the New Rice Fieldprint program is not as 
easy as running a program in an area dominated by the 
mainland. There are several challenges/ obstacles faced so 
that some locations fail. The barriers faced in implementing 
this program include a short time of implementation, lack of 
cooperation between members of farmer groups, other work 
that must be completed by the local government such as; the 
construction of the Concrete Rebate road, profound 
knowledge of the farmer groups on the importance of 
expanding rice fields. 
Those conditions are in line with the concept and policy 
theory, which state that the hardest thing lies in 
implementing the policies that have been made. Failure to 
enforce policies and development programs invites public 
concern because it causes financial loss (cost) that must be 
burdened by the community, it also eliminates opportunities 
for other systems needed by the city such as subsidies and 
grants. Implementation issues are not as easy as imagined. 
The implementation is a very complex activity that involves 
many actors with their various interests [8]. 
Until now, the implementation of the New Rice Fieldprint 
program in the district of the Mentawai Islands has not 
reached 100% of the target. The Implementation in 2011 was 
only able to create 50% of New Rice Fieldprint from 100 Ha 
of the goal. According to the Department of Agriculture, 
Livestock and Plantation, the Mentawai Islands, until 2016, 
was the same period as 2011, which has not been able to 
achieve 100% of the target of the New Rice Fieldprint.  
Referring to the facts that have been explained in this 
background, this research aims to identify and to clarify 
aspects related to the success and failure of implementing 
new rice fields mold in the district of the Mentawai Islands. 
II. MATERIALS AND METHOD 
This research is categorized as policy research, then the 
materials needed to conduct the study are related to the 
needs of data collection and data analysis. The materials 
used in this research were interview and questionnaire 
guidelines, and tools such as camera, sound recorder, and 
laptop. This research used a combination method of 
concurrent embedded strategy, which combined qualitative 
and quantitative methods simultaneously/ together, but the 
quality of each process was different. The qualitative 
methods were used to obtain primary data, while quantitative 
methods were used to collect supporting data [9-11].  The 
source of primary data derived from the interview results 
and questionnaires filled by 13 people who were directly 
used as research respondents. The technique used to 
determine the informants and research respondents were 
purposive techniques. The data focus of this research 
included aspects that implement the New Rice Fieldprint 
program success consist of: 
• Qualified Human Resource 
• Coordination on each institution and individual related 
to the policy/ program 
• Facilities and infrastructure support 
• Measurable program size and objectives 
• Proactive communication among the program 
executors. 
• Good bureaucratic structure 
• The economic, social, and political support in the area 
where the program is implemented. 
Besides, this research includes aspects that implement the 
New Rice Fieldprint program fail to consist of: 
• Limited resources: human resources, costs, labor, 
material, and time. 
• The target group (farmers) are not involved in 
program implementation 
• The program implemented does not consider social, 
economic and political conditions 
• Low capacity of human resources (government 
apparatus & farmers) 
• Absence of coordination and monitoring 
• Implementation costs are higher than the problems to 
be resolved 
• Geographical condition of the implemented program 
location. 
The overall data focus above was analyzed by using 
quantitative descriptive techniques with the help of the rating 
scale method, which the raw data obtained in the form of 
numbers and then interpreted in a qualitative definition. 
Furthermore, the analysis results of the rating scale would be 
explained with descriptive qualitative methods through the 
help of interpretative analysis tools.  
III. RESULTS AND DISCUSSION 
A. Preview of New Rice Fieldprint Program 
Agricultural development strategies are translated into 
concrete programs which conducted gradually and 
sustainably. The farm development program leads to the 
approach, vision, mission, and objectives of agricultural 
development. In principle, an excellent agrarian 
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development program can overcome the problems and 
challenges faced in the agricultural sector [12]. 
Like the other challenges and problems of food security 
that are expected to be overcome by several agricultural 
development programs, one of them is the New Rice 
Fieldprint program. The New Rice Fieldprint program is an 
applicable translation of government policy to realize food 
security. This opinion is based on the understanding that the 
strategy tends to be more macro, normative, and abstract 
because the explanation is still general. This policy will be 
explained and elaborated again with a program that is 
smaller than the system, more technical, and not abstract. 
The program can be interpreted as a policy in terms of the 
objectives to be achieved. The program is a step to achieve 
the desired goal [13].  
Many the functional shift of agricultural land to non-
agricultural land causes the reduction of rice fields and 
decreases the productivity of rice in Indonesia. One of the 
alternative solutions proposed by the government is to run 
the expansion of rice fields. It aims to make the 
independence, sovereignty, and food security of the nation 
[14].  In practice, it cannot be separated from the synergy 
between ministry and government institutions, as shown in 
the following Table I:   
TABLE I 
THE SYNERGY OF GOVERNMENT INSTITUTIONS IN IMPLEMENTING THE NEW 
RICE FIELDPRINT PROGRAM IN INDONESIA. 
No Government 
Institutions 
Challenge to overcome  
1. National Land 
Agency dan Forestry 
Land availability used for expansion 
of rice fields 
2. Ministry of Public 
Works 
Completion of necessary 
infrastructure (Dams/reservoirs, 
primary channels, secondary 
channels, drainage canals, and 
settlement streets) 
3. Workshop 
Coordinating Board 
Farmer assistance to cultivate new 
rice fields 
4. Ministry of 
Manpower 
Preparation of transmigrants to 
cultivate the new rice fields 
5. Ministry of State-
Owned Enterprises 
Supplying seeds, fertilizers, 
machinery, and other agricultural 
facilities 
 
The new rice field expansion program aims to expand the 
planting area and to increase the standard of agricultural land 
as one of the demands from the central government to 
support the national rice improvement program (P2BN) and 
rice self-sufficiency. In the new rice field expansion 
development, productivity will maximally be able to be seen 
in the next two to three years. However, this unique rice 
field is still below standard; the assumption for its 
productivity ranges from 2.5 tons to 3 tons per Ha. To 
increase productivity, the paddy/rice plant does not only 
depend on the land, but also water availability, land fertility, 
trainer support, capital support, and production facilities.  
The implementation of the New Rice Fieldprint program 
has been started since 2006 by the Directorate General of 
Land and Water Management. The initial period of rice field 
expansion activities was the training season to related parties, 
both central and regional, of this program. Due to the new 
program, many associated parties are not yet familiar with 
the pattern of implementation. Many technical and 
administrative matters have not been mastered and 
understood well. These conditions often lead to the 
uncertainty of regional parties as event organizers in the 
field. Based on the Directorate General of Agricultural 
Infrastructure and Facilities, from 2010 until now, the New 
Rice Fieldprint program has been held by the first echelon 
called the Directorate General of Agricultural Infrastructure 
and Facilities. The development of land area volume of rice 
fields from 2006-2014 can be seen in Table II below.  
TABLE II 
VOLUME DEVELOPMENT OF RICE FIELD EXPANSION ACTIVITIES FROM 2006 
TO 2014 IN INDONESIA. 
Year Description Area (Ha) 
2006-
2010 
Rice field expansions of the Directorate 
General of Land and Water Management 
(PLA) 
69.102 
2011 
Rice field expansions of the Directorate 
General of Agricultural Facilities and 
Infrastructure (PSP) 
62.100 
2012 
Rice field expansions of the Directorate 
General of Agricultural Facilities and 
Infrastructure (PSP) 
100.000 
2013-
2014 
Rice field expansions of the Directorate 
General of Agricultural Facilities and 
Infrastructure (PSP) 
200.000 
 
In 2013, a study of potential land for rice plant expansion 
in West Sumatra was done in South Pesisir and Tanah Datar 
District. The total possible area for the development of rice 
fields in the District of South Pesisir was + 17,156 Ha 
(2.84%) of the entire district area + 603,977 Ha. It consisted 
of very potential lands for the planting area expansion of rice 
fields for 10,355 Ha, the potential lands with borders were 
4,534 Ha, the potential lands with a slope were 2,156 Ha, the 
possible areas with land borders and slope were 111 Ha. The 
potential areas to expand the rice fields in Tanah Datar 
District were + 203 Ha (0.15%) of the total district area + 
131,404 Ha. It consisted of very potential lands for the 
expansion of the rice field area of 28 ha, the potential lands 
with slope borders were 174 Ha.  
The explanation above is one of the results made by the 
government as a basic implementation for the New Rice 
Fieldprint. These conditions relate to information and data 
on land availability in an area. Therefore, the government 
allocates budgets to conduct the Survey, Investigation, and 
Design (SID) activities as the initial stage before 
implementing the New Rice Fieldprint. Three things must 
absolutely be ascertained in the implementation of SID. First, 
is the legal ownership of land, right? Second, is the farmer's 
name registered real or just fictitious? Third, is the land 
proposed technically feasible for rice fields? [5].    
For better implementation of New Rice Fieldprint 
activities, the government has published a book of Technical 
Guidance of Self-Managed Rice Field Expansion in 2017. 
The book explains some requirements for expanding the new 
rice fields, including land, water sources, and farmers. These 
three requirements must be fulfilled in advance by the 
regions that propose the original rice field print [14].   
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B. Aspects that Make Implementation of the New Rice 
Fieldprint Program Success 
Regarding making the successful implementation of the 
new rice field print program in the Mentawai Islands, several 
needed aspects must be fulfilled by the government. There 
are several factors (issues) that can affect the success of 
implementing policy, such as size and objective of the plan, 
resources, characteristics of organizer, attitude of organizer, 
inter-organizational communication related to 
implementation, and social, economic and political 
environment. Its statement is not different from the one 
found in this research related to the aspects that can make 
the successful implementation of the New Rice Fieldprint 
program in the Mentawai Islands (see Table III). 
 
TABLE III 
ASPECTS THAT MAKE IMPLEMENTATION OF NEW RICE FIELDPRINT PROGRAM SUCCESS 
Aspects that Make Implementation of the New Rice 
Fieldprint Program Success 
Rating Value of Respondents 
Very 
Influential Influential 
Quite 
Influential 
Less  
Influential 
Not 
Influential 
Qualified human resources 35 - - - - 
Coordination on each institution and individual related to 
the policy/ program. - - 21 - - 
Facilities and infrastructure support - 28 - - - 
Measurable size and objective of program - 28 - - - 
Proactive communication among the program executors. - 28 - - - 
Good bureaucratic structure - - 21 - - 
The economic, social and political support in the area where 
the program is implemented 35 - - - - 
 
Refer to the data in Table III, and several aspects can 
make the implementation of the New Rice Fieldprint 
program in the Mentawai Island successful. The most 
influential elements are two aspects, which are qualified 
human resources and the existence of economic, social, and 
political support in the area where the policy/ program is 
implemented. Furthermore, the influential aspects of the 
successful implementation of the New Rice Fieldprint 
program are three aspects, which are facilities and 
infrastructure support, measurable program size and 
objectives, and proactive communication among executor of 
policies/ programs. Respondents position the other two 
elements in the ranking as quite influential, which are the 
present of coordination actions in each institution and 
individual related to policies/ programs and the excellent 
bureaucracy structure. 
These findings are slightly different in a study revealed 
that the organization and management factors are the most 
critical categories in determining the success of policy 
implementation [15]. However, all aspects that can make the 
successful implementation of the New Rice Fieldprint 
program in the Mentawai Island District also require well-
organized and managed local government organizations (as a 
component in management). 
From a project point of view, it revealed several factors 
that could influence the implementation of a project, 
including vision and strategy, government support, external 
pressure, and donor support, increased consumer 
expectations, technological change, modernization, and 
globalization [16]. Of course, the entire aspects contained in 
Table III are also somewhat like those expressed by [16]. 
However, to make the successful implementation of the new 
rice field program, support from all aspects is required.  
C. Aspects that Make the Implementation of the New Rice 
Fieldprint Program Fail 
Failed to implement the government policies or 
applications is not only found in Indonesia. Developing 
countries also find the same problems as in Nigeria; the 
adverse conditions of government and political bureaucracy 
become the factor that implements government programs fail 
[17]. It is also found in Jordan; several factors implement 
Jordanian government policies fail, including financial 
budgeting and costs, human expertise, social influence, 
technological problems, lack of awareness, resistance of 
public employees, privacy and security data, legal 
framework, technology needed, administrative barriers, and 
trust in products of government policy [18]. 
The factors (aspects) to implement government policies 
fail experienced by Nigeria and Jordan are also found in this 
research area (See Table IV). However, that aspect is quite 
different from the one that is experienced by the government 
of the Mentawai Islands. 
According to the rating of respondents and research 
informants, the hugely influential aspects associated with the 
New Rice Fieldprint program fail are two aspects, which are 
limited resources: human resources, costs, energy, material 
and time, and geographical condition of the location. Next, 
the essential points are three aspects, which are the program 
implemented does not consider social, economic and 
political environmental conditions; Low capacity of human 
resources; and Implementation costs are higher than the 
problems that will be resolved. Besides, some aspects are 
quite influential on the failure of the implementation of the 
New Rice Fieldprint program, which is the target group 
(farmers) are not involved in program implementation and 
lack of coordination and monitoring. 
2058
TABLE IV 
ASPECTS THAT IMPLEMENT THE NEW RICE FIELDPRINT PROGRAM FAIL 
Aspects that implement the New Rice Fieldprint program 
fail 
Rating Value of Respondents 
Very 
Influential Influential 
Quite 
Influential 
Less 
Influential 
Not 
Influential 
Limited resources: human resources, costs, labor, material, and 
time. 35 - - - - 
The target group (farmers) are not involved in program 
implementation - - 21 - - 
The implemented program does not consider social, economic 
and political conditions - 28 - - - 
Low capacity of human resources (government apparatus & 
farmers) - 28 - - - 
Absence of coordination and monitoring - - 21 - - 
Implementation costs are higher than the problems to be solved - 28 - - - 
Geographical condition of the implemented program location 35 - - - - 
 
IV. CONCLUSIONS 
Based on the results and discussions obtained from this 
research, some conclusions can be drawn about the aspects 
that make successful and failed implementation of the New 
Rice Fieldprint program in the Mentawai Islands. The 
elements that are very influential in shaping the success of 
implementing the New Rice Fieldprint program are qualified 
human resources and the existence of economic, social and 
political support in the area where the policy plans are 
implemented. Furthermore, three aspects are considered 
influential in making the program implementation success, 
such as support for facilities and infrastructure, measurable 
program size and objectives, and proactive communication 
among the implementer of policies/programs. However, 
several aspects implement New Rice Fieldprint program fail 
in Mentawai Islands, such as (a) Limited resources: human 
resources, costs, labor, materials and time; b) Geographical 
condition of the program implementation location; c) The 
program implemented does not consider social, economic 
and political environmental conditions; d) Low capacity of 
human resources (government apparatus & farmers); e) 
Implementation costs are more significant than the problems 
that will be resolved.   
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